Environmental
Resources
Management

7272 E. Indian School Rd.

21 August 2013 Suite 100
Scottsdale, AZ 85251
(480) 998-2401

Ms. Zizi Searles (480) 998-2106 (fax)
Remedial Project Manager

Superfund Division (SFD-6-2)
US EPA, Region IX

75 Hawthorne Street

San Francisco, CA 94105

ERM

Subject: Monthly Progress Report for July 2013
OU3 RI/FS, Motorola 52nd Street Superfund Site

Dear Ms. Searles:

On behalf of Honeywell and Arizona Public Service Company, ERM-
West, Inc. (ERM) is providing the United States Environmental Protection
Agency with an update on the activities associated with implementing the
Statement of Work included in the Administrative Order on Consent for
Remedial Investigation and Feasibility Study at the Motorola 52nd Street
Superfund Site, Operable Unit 3.

This progress report summarizes tasks and deliverables completed
through 31 July 2013. Please feel free to contact me at (818) 970-7767, or via
email at tony.ward@erm.com if you have any questions or comments
regarding the attached progress report.

Sincerely,

Anthony C. Ward, P.G.
OU3 Group Project Coordinator

MFK/0096498.027
Enclosures: Monthly Progress Report
Project Schedule

cc: Troy J. Kennedy, Honeywell
Judy Heywood, Arizona Public Service Company
Brian Stonebrink, Arizona Department of Environmental Quality
Claudia Garcia, United States Army Corps of Engineers
Sue Kraemer, CB&I
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OU3 RI/FS
Monthly Progress Report for July 2013

Project Background:

This progress report describes activities associated with implementing the
Motorola 52nd Street Superfund Site Operable Unit 3 (OU3) Study Area
Remedial Investigation (RI) and Feasibility Study (FS) Statement of Work
(SOW). This SOW is being implemented under an Administrative Settlement
Agreement and Order on Consent (AOC) with the United States
Environmental Protection Agency (EPA), EPA Region IX Docket No. 2008-17.
The SOW includes the installation of seven new groundwater wells and four
soil vapor monitoring wells, plus groundwater and soil vapor monitoring,
aquifer testing, and preparation of an RI Report and FS Report.

ERM-West, Inc. (ERM) submitted the draft Planning Documents

(Quality Assurance Project Plan, Field Sampling Plan, and the OU3 Phase 111
Groundwater RI/FS Work Plan) to the EPA for initial review on 20 November
2009. The OU3 Working Group received EPA approval of the Planning
Documents, including the Draft Groundwater RI/FS Work Plan, on 15 July 2010
via e-mail. ERM received the formal notification letter of approval from the
EPA by certified mail on 22 July 2010. On 17 September 2010, ERM provided
the EPA the 15-day notification to begin well installation as described in
Section 4.2.3 of the OUS3 Phase III Groundwater RI/FS Work Plan. Mobilization
in the field for this work began on 4 October 2010 and was completed during
the week of 20 December 2010. The SVMW Installation was conducted from
18 April through 29 April, 2011 in accordance with the 10 March 2011 EPA
approved Technical Memorandum No. 2 and the OU3 Phase 111 Groundwater
Remedial Investigation/Feasibility Study Work Plan referenced above. Aquifer
testing activities were conducted in accordance with the 21 July 2011 EPA
approved Technical Memorandum No. 3-Aquifer Test Work Plan.

As an addendum to the Final OU3 Phase I1I Groundwater RI/FS Work Plan,
Technical Memorandum No. 4, dated October 2012, was prepared to evaluate
the current monitoring well network and propose activities to address the
identified data gaps, including installation of additional monitoring wells. To
expand the available data concerning contaminant fate and transport,
Technical Memorandum No. 5- Sampling for Aquifer Geochemical and Microbial
Parameters was prepared and submitted in Draft to EPA in February 2013.
Additionally, in response to a request from EPA at the January 2013 Technical
Working Group meeting, Technical Memorandum No. 6 -Plan for Sampling of
OU3 Wells for Semi-Volatile Organic Compounds in March 2013 was submitted
in February 2013 and approved by EPA.
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Summary of Work/Activities/Reports Required by the AOC/SOW this
Reporting Period:

Submitted a request to the EPA to extend the submittal deadline for the
March 2013 Semi-annual Groundwater Monitoring Report to 5 August
2013. The EPA approved the extension request via e-mail on 15 July 2013
(SOW Section 4.2).

Notified EPA of the Technical Memorandum No. 5 field work on 15 July
2013 (SOW Section 5.1).

Participated in a conference call with members of the OU3 Working
Group and EPA on 17 July 2013 regarding the DRAFT: Preliminary
Summary of Records Review Activities Near Soil Vapor Monitoring Well
SVMWW-1 submitted to the EPA on 31 May 2013.

Submitted the Monthly Progress Report June 2013 on 22 July 2013 (SOW
Section 5.3).

Retrieved three of the four Bio-trap® samplers on 29 July 2013 that were
installed on 28 May 2013. Collected geochemical and groundwater
parameter data in accordance with Technical Memorandum No. 6 during
the week of 29 July 2013. The Bio-trap® sampler deployed in monitoring
well OU3-16M on 28 May 2013 detached from its eyelet and could not be
retrieved on 29 July 2013; therefore, a replacement Bio-trap® was installed
on 1 August 2013.

Submitted the Technical Memorandum No. 4 Draft New Groundwater Well
Installation Report to the EPA on 31 July 2013 (SOW Section 4.3).
Attended the Community Information Group (CIG) meeting on 24 July
2013 and gave a brief update on the RI progress.

Provided suggested edits on 22 July 2013 to the OU3 portion of the “2010
Approximate Extent (of) Constituents Map”, prepared by URS on behalf
of ADEQ), and circulated at the 24 July 2013 CIG meeting by ADEQ.
During a conference call held on 17 July 2013, inquired with the EPA on
the timing of guidance for additional sampling parameters to be included
in the September 2013 groundwater monitoring event and the status of
EPA’s review of the September 2012 Semi-annual Groundwater
Monitoring Report.

Upcoming Scheduled and Anticipated Activities (next eight weeks):

Facilitate follow-up discussions with members of the OU3 Working Group
and EPA regarding the DRAFT: Preliminary Summary of Records Review
Activities Near Soil Vapor Monitoring Well SVMW-1 submitted to the EPA
on 31 May 2013.

Provide a briefing for the new EPA OU3 Remedial Project Manager on
scope and status of the OU3 RI/FS Work Plan, as amended.
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e Submit the Draft March 2013 Semi-annual Groundwater Report to the EPA in
August 2013 (SOW Section 4.4).

e Submit the Technical Memorandum No. 6 Draft Semi-Volatile Organic
Compound Groundwater Investigation Sampling Results Memorandum - March
2013 to the EPA in August 2013.

e Continue evaluation of potential vadose zone sources near soil vapor
monitoring well SVMW-1, and consider additional future activities
depending on discussion and if additional work is required by the EPA.

e Conduct the September 2013 semi-annual groundwater monitoring event
scheduled to begin 9 September 2013. This event will also include the
collection and laboratory analysis of additional analytes requested by the
EPA (SOW Section 4.2) and the second quarterly sampling of the newly
installed wells set forth in Technical Memorandum No. 4. Results from
the Technical Memorandum No. 4 new wells second quarter groundwater
sampling event will be incorporated with the September 2013 Semi-annual
Monitoring Report.

e Retrieve the replacement Bio-trap® deployed in monitoring well OU3-
16M in conjunction with the September 2013 semi-annual groundwater
monitoring event.

e Provide data results from the geochemical and microbial sampling event
associated with Technical Memorandum No. 5 field work.
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